Site Name: Operational Period:

U.S. EPA Region 6

BE i : -12-16-
ask Order 62 CES E_nv_uronmentar D.atie' 9-12-16 2014_ —— . DAILY WORK ORDER
Branch:  Federal g:_‘;'z:’:"" Response mergency and Rapid Response Service

[WORK AUTHORIZED:
Continue with Work Plan and Safety Plan.

Continue procurement activities.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 |Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.16.2014  Time: 1500 Date: 9.16.2014 Time: 1600
PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT 'ON-SITE: ary USED  Unused
Response Manager 1 1 Pick —up Truck
Foreman Vacuum Truck
Health and Safety Manager Skid Steer

Truck Driver
Equipment Operator
Laborer

T&D Coordinator

PERSONNEL OFF-SITE
Subcontract Manager
Health and Safety Manager

i T

Transport and Disposal Coord

et L T S [V R

Field Cost Accountant 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
RM completed Work Plan and SSHP with the Health and Safety Manager. Documents are currently belng formattéd |
PM and H/Safety approved SWSES. Subcontractor Manager finishing their award.
HRM and Subcontract Manager awarded the generator to Hertz and Trailer to Mod Space.
RFP issued for portable toilets, temporary fence, vacuum truck services, and frac tank services.

T&D Coordinator and Subcontract Manager issued RFP for water disposal. Sample of Frac Tank 1001 picked up by
potential vendor.

FCA completed another 1900-55 for review.

Date: Date: Time: 1500
0SS Lt e — 5152014 Tme 1700 RM%\ ((&) .\Q( 9152014

74
{ J
|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue work on procurements for site set up.
Continue work on data analysis and waste disposal strategy.

Continue with 1900-55s.

9857088



	barcode: *9857088*
	barcodetext: 9857088


